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E-Sign Mad Dog Project 
6/5/01 Weekly Meeting Minutes 

1:00 – 2:00 ROB Room 5009  
Attendees: CIO/ECAD – Steve Allison 

OGC – Ron Sann 
DCS – David J. Yang 
Mod Partner– Heather Burke 
CIO (Interns) – Sarah Edwards, Jessica Hess, Amy Langenstein, Rebecca Turbish 

Topics 
Covered 

Mad Dog Project Update 
1) Interns.  Please welcome our summer interns who are helping with our Mad Dog project.  See 

names above. 
2) G.T.L.A..  The Mad Dog team will be applying for the Government Technology Leadership 

Award.  The application is due June 30. 
3) System of Record Notification.  On 5/30/01 the System of Record Notification was published 

in the Federal Register, two days ahead of the deadline.  OMB granted the request for a 
waiver of the additional ten day comment period required for OMB and Congress, and we 
received an exception to the Moratorium.  If there are no adverse public comments, the NCS 
Student Authentication Network (STAN) can go live in time for eMPN implementation on 
July 2, 2001.   

4) Documentation Effort.  With remaining inputs for cost-benefit flows, risk analysis and From 
Paper to Electron chapters, hope to have completed draft by the end of this week. 

5) 6/6/01 NCHELP Conference.  On behalf of the Financial Partners channel, Neil Sattler will 
present an update on the SFA eSignature project at the NCHELP Spring Convention.      

Workgroup Updates 
1) Legal/Policy: 

a) NCHELP questions require further work.  OGC and IG looked at the questions and were 
able to answer the questions from the Town Hall (Section Eight of the Standards about 
electronic evidence and certification), but the questions from the end of May require the 
full review of the Mad Dog.  The answered questions can be presented at this week’s 
NCHELP, and the answers to the remaining questions will be posted to the web next week.   

2) Business Processes 
a) CPS.  OGC’s contracts lawyer is reviewing the CPS/NCS contract.  Completion expected 

this week. 
b) DCS.  Will meet with Mod Partner (Heather Burke) to discuss cost-benefit analysis 

diagrams at the end of this meeting. 

Action Items • Joe Miranda and Amy Langenstein will be working on the From Paper to Electrons chapter of 
the documentation effort; responses to their email request are due to them today (Email 
recipients)           

• Submit information for cost-benefit analysis to heatherburke@kpmg.com (DLO/DLS/DCS) 
• Submit a summary discussing how eMPN e-signed transactions are enforceable to 

jessica.hess@ed.gov (OGC/Lee Harris) 
• Review SLA of NCS Contract (OGC) 
• Give project plan updates to heatherburke@kpmg.com (All) 

Agenda Items 
for Next 
Meeting 

• Tuesday, 6/12/01 1:00 – 2:00  ROB3 (Room 5009) Weekly Mad Dog Status Update.   
• All e-sign documents are available in Outlook under: 

 Public Folders > All Public Folders > OSFA > OCIO > Innovations > E-ID Mad Dog.   
 

 


